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ESTIMATE RUN 05/28/2004

ESTIMATE SUMMARY 14:09:51

CONTID: C14826-ALT ESTIMATE NO: 0001 PROG 2002

PCN: 14826-ALTBID1 COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 74 EVERGREEN OVERLAY PERCENT TIME:

PROJECT NO: NH 0741-015 - SMA Alt

SH 74 EVERGREEN OVERLAY (SMA Alternate)

NAME OF ROAD:

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 05/28/2004 DATE TIME STARTED 05/24/2004

14802 W. 44TH AVE. DATE LET 04/29/2004 DATE WORK BEGAN

DATE AWARDED 05/04/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED

GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/24/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 924,670.35 PARTICIPATING $ $ 69,832.20

AWARD PROJECT AMT: 876,645.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -932.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.09

2.0 TIME ALLOW:

ORIG TIME ALLOW:

22 WORK DAYS

WORK DAYS22

7.55%

854,838.15

69,832.20

69,832.20

68,899.49

$

$

$

$

69,832.20

0.00

69,832.20

0.00

69,832.20

-932.71

0.00

68,899.49

0.00

AMOUNT DUE 68,899.49 68,899.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,899.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14826-ALTBID1 ESTIMATE RUN 05/28/2004

PROJECT: NH 0741-015 - SMA Alt ESTIMATE NO: 0001 14:09:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 855.000 0.000

SY 0.000 0.00

4.35000 0.000 0.00

202-00240

0010 ADJUST VALVE BOX 21.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-04050

0015 *ADJUST GUARDRAIL 398.000 0.000

LF 0.000 0.00

13.80000 0.000 0.00

210-04200

0020 AGGREGATE BASE COURSE (SPECIAL) 174.000 0.000

CY 0.000 0.00

30.00000 0.000 0.00

304-09000

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 204.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720

0030 STONE MASTIC ASPHALT 221,176.000 0.000

SY 19,000.000 60,800.00

3.20000 19,000.000 60,800.00

403-09111

0035 EMULSIFIED ASPHALT (SLOW-SETTING) 10,010.000 0.000

GAL 746.000 1,044.40

1.40000 746.000 1,044.40

411-10255

0040 MOBILIZATION 1.000 0.000

L S 0.250 3,000.00

12,000.00000 0.250 3,000.00

626-00000

0045 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 56.25

225.00000 0.250 56.25

626-01000

0050 *EPOXY PAVEMENT MARKING 550.000 0.000

GAL 0.000 0.00

56.00000 0.000 0.00

627-00005

0055 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,150.000 0.000

GAL 45.000 1,055.25

23.45000 45.000 1,055.25

627-00012
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PCN: 14826-ALTBID1 ESTIMATE RUN 05/28/2004

PROJECT: NH 0741-015 - SMA Alt ESTIMATE NO: 0001 14:09:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLAGGING 770.000 0.000

HOUR 14.000 233.80

16.70000 14.000 233.80

630-00000

0065 *TRAFFIC CONTROL INSPECTION 12.000 0.000

DAY 0.000 0.00

55.00000 0.000 0.00

630-00007

0070 *TRAFFIC CONTROL MANAGEMENT 22.000 0.000

DAY 2.000 740.00

370.00000 2.000 740.00

630-00012

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80341

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 0.000

EACH 8.500 552.50

65.00000 8.500 552.50

630-80342

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 1.000 65.00

65.00000 1.000 65.00

630-80343

0090 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF 16.000 300.00

18.75000 16.000 300.00

630-80344

0095 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 315.00

315.00000 1.000 315.00

630-80358

0100 *PORTABLE MESSAGE SIGN PANEL 24.000 0.000

DAY 8.000 640.00

80.00000 8.000 640.00

630-80359

0105 *TRAFFIC CONE 150.000 0.000

EACH 50.000 750.00

15.00000 50.000 750.00

630-80380

0110 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14826-ALTBID1 ESTIMATE RUN 05/28/2004

PROJECT: NH 0741-015 - SMA Alt ESTIMATE NO: 0001 14:09:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0120 F/A QUALITY INCENTIVE PAYMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0125 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $69,552.20 69,552.20CURRENT AMT 904,125.35 $$

CAT NO0300 STRUCTURES 

0130 *BRIDGE EXPANSION DEVICE (0-2 INCH) 193.000 0.000

LF 0.000 0.00

105.00000 0.000 0.00

518-01002

CAT 0300 $0.00 0.00CURRENT AMT 20,265.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0135 SANITARY FACILITY 1.000 0.000

EACH 1.000 280.00

280.00000 1.000 280.00

620-00020

CAT 0400 $280.00 280.00CURRENT AMT 280.00 $$

PROJECT TOTAL 69,832.20 $ 69,832.20CURRENT AMT 924,670.35 $$


